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MEETING MINUTES

UNIT MANAGERS MEETING

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE M-22-00

OCTOBER 13, 1989

From/Appvl: &&k*CA- Date:
L. A. Garner, WHC

Approval: Date: /0/sS
A. J1. Knep , DOE Wt manager

Approval: Date:

7. .M ichelena, Ecoogy Unit Manager

The first Unit Manager's meeting for Hanford Federal Facility Agreement
Milestone M-22-00 was held at 9:00 a.m. on October 13, 1989. Mr. Paul Day,
the EPA Unit Manager for this milestone was unable to attend the meeting. A
copy of the material presented to Mr. Toby Michelena of the Washington
Department of Ecology is attached for information. Michelena was also
provided with copies of the action schedules for all interim status facilities
subject to negotiation under Milestone M-22-00.

October 13, 1989

Attendees:

T. Michelena - Ecology
A. K. Knepp - DOE
L. A. Garner - WHC
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Mr. Michelena first noted that the five "Treatment by Generator" (TBG)
requests submitted by Hanford for T Plant, PUREX, PFP, 204-AR Vault, and
222-S had been denied. This denial is detailed in a letter transmitted by
Ecology on Wednesday, October 11, 1989. The letter also identifies further
information which may be prepared by the facilities to support resubmittal
of the "Treatment by Generator" requests. Mr. Michelena went on to state that
since these requests had been denied, he wanted to negotiate the outstanding
corrective actions at the TBG facilities under Milestone M-22-00.

Mr. Michelena went on to indicate that he was concerned about Ecology's
enforcement authority under Milestone M-22-00, and wanted to ensure that the
wording of the interim milestones did not preclude Ecology from taking action
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to enforce the regulations prior to the final milestone date of
September 1991. He initially proposed that each corrective action date
become an interim milestone under M-22-00. The Unit Managers discussed this
proposal, and Ms. Lisa Garner indicated that it would lead to a very large
number of milestones due in a limited period of time (approximately 20
months), and would be a considerable administrative challenge. Mr. Michelena
agreed to review the open actions for the facilities in question further,
and Ms. Garner and Mr. Tony Knepp agreed to develop draft milestone language
for M-22-00.

The next Unit Manager's meeting for this milestone will be held on
October 27, 1989. The agenda for this meeting includes a discussion of the
overall strategy for developing the interim milestones as well as compliance
issues for the Single-Shell Tanks.
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UNIT MANAGERS MEETING

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE M-22-00

OCTOBER 27, 1989

From/Appvl: & A Date: itz
U. A7 Garner, WHC

Approval: / Date: 2 /3 90
A. J nepp, Unit Manager

Approval: Date:
T. M. Michelena, Ecology Unit Manager

October 27, 1989

Attendees:

Toby Michelena, Ecology
Tony Knepp, DOE-RL
Robert Baumhardt, WHC
Steve Brey, WHC
Brad Erlandson, WHC
Lisa Garner, WHC
Tony Miskho, WHC
Emily Porter, WHC

Subject: Negotiation of Enforceable Action Schedules (M-22-00)

The purpose of the subject meeting was to discuss draft enforceable action
schedules developed by WHC and DOE-RL pursuant to milestone M-22-00. Mr.
Michelena had reviewed the draft schedules prior to the meeting and came
prepared with specific topics to discuss.

Treatment By Generator

WHC staff indicated that the requests for treatment by generator (TBG)
status, rejected by Ecology, would be resubmitted early next year. A
decision on whether to resubmit the TBG request for T Plant may depend on
whether it is decided to clean-close the facility. A decision on T Plant
closure is expected in November 1990.
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Mr. Michelena indicated he would send a copy of a TBG request that had been
granted to WHC/DOE-RL, for information purposes. He also requested that the
TBG requests be identified as an interim milestone in M-23-00.

Part A Permit Application Withdrawal

WHC staff indicated that requests for part A permit application withdrawals,
rejected by Ecology, would likely be resubmitted in December, 1989. Mr.
Michelena believes that it is unlikely that the 1706-KE permit application
could ever be withdrawn. He also asked that this item be included as an
interim milestone in M-23-00.

New TSD Units

It was agreed that the letter accompanying the new action schedule (revised
milestone M-23-00) should include a statement that all new TSD facilities or
facilities that have not yet operated will be in compliance with interim
status requirements prior to start-up.

Petitions for Rule-Making

Mr. Michelena indicated he would be ready to discuss petitions for rule-
making on labeling and inspections sometime in mid-January. He also stated
it was unlikely that the petitions would be granted as they are too broad.
He indicated a preference for dealing with individual inspection and labeling
problems on a case-by-case basis, using Ecology's performance standards to
justify any deviations for regulatory requirements.

Table D-4

It was agreed that Table D-4 to the Federal Facility Agreement and Consent
Order would be modified by WHC to reflect open and closed corrective actions.

Milestone Title

Mr. Michelena agreed to talk to Mr. Stanley about the acceptability of
changing the title of major milestone M-23-00 to: Complete Interim Status
Corrective Actions.

Waste Analysis Plans

WHC agreed to review Mr. Michelena's request that the dates proposed for
completion of waste analysis plans be reviewed and made as early as possible.
Mr. Michelena requested a date of June 1990.



Meeting Minutes
Page 3
October 27, 1989

Dangerous Waste Tanks

Mr. Michelena was provided with a briefing paper on dangerous waste tank
systems and was told that WHC and DOE-RL would be willing to begin discussion
of tank issues in the near future, but would not be in a position to begin
negotiation of actual compliance schedules until sometime in January 1990.

Inactive TSD Units

Mr. Michelena was presented a table showing corrective actions for inactive
surface impoundments and land disposal units. The table identified
requirements that WHC believes are not applicable to TSD units which no
longer store or receive dangerous waste.

Mr. Michelena disagreed with WHC's contention that waste analysis plans are
not required for these units if proper waste characterization has been
completed and indicates waste receipts are nondangerous. Mr. Michelena
also believed a contingency plan addressing response to the inadvertent
discharge of a dangerous waste would be appropriate. He did not disagree
with other requirements marked as inapplicable on the table. A copy of this
table is attached.

This issue remained unresolved.

222-S Laboratory

It was agreed that March 1990 was an acceptable date for the lab to complete
all interim status corrective actions at the storage pad.

3718-F

It was agreed that two milestones would be required for this facility, (1)
a decision point for operation or closure and (2) a date to complete
corrective actions if the facility will operate.

B-Plant

Mr. Michelena indicated that this facility would require some interim
milestones be established due to the late completion date for all interim
status corrective actions (September 1991).

Single Shell Tanks

Mr. Michelena requested that the waste analysis plan be completed by mid-
1990.
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WHC indicated the fire code inspection required by WAC 173-303-395 may not
be applicable, if SSTs are found to have no reactive wastes; that the
frequency of inspections would be upgraded; and that training would be
complete by September 1990.

WHC asked for a waiver on retrofitting ancillary equipment, pointing out
that all but seven or eight tanks will be pumped by the time the saltwell
lines are 15 years old, and those remaining tanks will be pumped within two
years from that date. Mr. Michelena agreed that would probably be ok, but
he asked that WHC look into more and/or better monitoring devices or systems
for leak detection.

WHC requested that the diversion box inspection to determine which boxes
held lead counterweights, be postponed until final closure. Mr. Michelena
requested a drawing of diversion boxes with a description of how they were
sealed (drawing attached). Mr. Michelena also requested information on
ground freezing. Unfortunately, no information on this subject could be
located.

WHC asked for a waiver of the integrity assessment requirement.
Mr. Michelena agreed with WHC and indicated that he would address the issue
of how to acknowledge that SSTs cannot meet all of the requirements.
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TELEPHONE CONFERENCE MEMORANDUM

Company: Westinghouse Address: B2-19

[] INCOMING [X] OUTGOING DATE: November 17, 1989 TIME: 9:00 a.m.

WITH: Toby Michelena OF: Ecology PHONE: (206) 438-7016

WITH: Tony Knepp OF: DOE-RL PHONE: (509) 376-1471
Copies to: Attendees Address

Paul Crane B2-19
Brad Erlandson B2-19
Lisa Garner B2-19
Rick Pierce R2-80
Mike York S6-65

Subject: NEGOTIATION OF MILESTONE M-22-00

Departfent

Dotp ,tr
Dephrtment

Signature

} SignatuO '

Telephone #

SO9?7a - /5/7
Telephone #

Department Signature Telephone #

Summary of Conference

1. Provide new draft of milestone to T. Michelena by 11-27-89 for review

(WHC).

2. Generate language on interim status tank negotiations (Ecology).

3. Remove PFP (and possibly PUREX) from M-23-01; add to letter as:

resubmit TBG six months after facility restart (WHC).

4. Add statement to letter indicating completion of milestones makes them

enforceable (WHC).

5. Delete the word "approval" from M-23-00 and insert "resolution" (WHC).

6. Determine if all waste analysis plans can be complete June 1990;

insert interim milestone (WHC).

7. Determine how many contingency plans will be complete before

October 1990 and show actual completion date. The 616 plan will have to

be moved in to part B date.
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8. Tighten up Low-Level Burial Ground dates related to TFB-3759 and

TFB-3840 (WHC).

9. Insert interim milestone for B Plant cell four corrective actions

(530, 550, and 840) (WHC).

10. Move TPL-440 bact to 5/30/90 (from 10/30/90).

11. Check on SST Waste Characterization Plan - is it equivalent to a WAP.

12. Change footnotes 1 and 3 of table.

54-7600-098(EF) GEF017
Telephone Conference Memorandum
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MILESTONE M-22-00

DECEMBER 14, 1989

From/Appvl: Date: -~T- CQ
U A. Garner, WHC

Approval: Date: - /5
A. J. epp, DO U it Manager

Approval: Date:
T. M. Michelena, Ecology Unit Manager

December 14, 1989

Attendees:

P. J. Crane - WHC
B. G. Erlandson - WHC
L. A. Garner - WHC
A. J. Knepp - DOE
T. Michelena - Ecology

Proposed milestone for completion of interim status corrective actions were
reviewed. All dates were acceptable to Ecology except those for completion
of contingency plans and for completion of B Plant Cell 4 corrective actions.

Toby Michelena indicated that he felt the date for completion of contingency
plans for six solid waste management facilities should be June, 1990, rather
than the proposed date of October, 1990. Lisa Garner agreed to discuss this
with facility management to see whether a change would be made.

Toby also believed that completion of corrective actions in Cell 4 of
B Plant should be accelerated to December 1990. The proposed completion date
was July, 1991. Lisa agreed to discuss the December 1990 date with facility
management to see whether the actions could be completed by then.

Lisa agreed to call Toby on Friday, December 15, 1989, to report on these two
proposed changes.


